GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department - Major District Roads - "Widening and Strengthening of Cementnagar - Bugganipalli - Bethamcherla Road from Km 0/0 to 8/592 in Kurnool District" - Revised Administrative Sanction - Accorded- Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (Roads.III) DEPARTMENT

G.O.RT.No. 172 Dated: 21-06-2021

Read the following:-

1. G.O. Rt.No.161, TR&B(R.III) Dept., Dt.28.05.2020
2. From the ENC (R&B) MDRs, Letter No. 2(3)/CBB Road/KNL/EE-TEC/DEE-6/AEE-4/2021, dt.22-01-2021

ORDER:

In the reference 1st read above, Administrative Sanction was accorded for an amount of Rs.1200.00 Lakhs for the work "Widening and Strengthening of Cementnagar - Bugganipalli - Bethamcherla Road from Km 0/0 to 8/592 in Kurnool District" for an amount of Rs.1200.00 lakhs. In the letter 2nd read above, the Engineer in Chief (R&B) MDR has stated that, in accordance with sanction, tenders were invited and the work was entrusted to M/s PTR Brothers Projects, Nellore on 'e' procurement basis at 4.45509% excess over estimated rates based on S.S.R. 2019-20 vide Agreement Dt.11.11.2020 and the work is in progress. He has also stated that, the major portion of the said road located in Bethamcherla Municipal area with high traffic intensity of 10,780 PCUs. He has also stated that, after entrustment of the work the soil samples are collected for testing and the CBR obtained for 6 no's of samples which are ranged from 6.01 to 6.84. He has further stated that, representations were received for widening of the said road to four lane instead of two lane for smooth movement of vehicles due to high intensity of traffic. In the said circumstances, the E-in-C (R&B) MDR has prepared and furnished revised estimate for an amount of Rs.1670.00 Lakhs and requested for sanction.

2. In the circumstances reported by the Engineer-in-Chief (R&B) MDR and after careful examination of the matter Government hereby accord revised administrative sanction for an amount of Rs.1670.00 Lakhs (Rupees Sixteen Crore Seventy Lakhs only) as against sanctioned amount of Rs.1200.00 lakhs for the work, "Widening and Strengthening of Cementnagar - Bugganipalli - Bethamcherla Road from Km 0/0 to 8/592" in Kurnool District.

3. The expenditure sanctioned in para -2 above shall be debited from the Head of Account "5054 Capital Outlay on Roads and Bridges - 04 District and Other Roads - MH.337 Road Works – GH.11 State Development Schemes – SH(09) – Major District Roads - 530 Major Works - 531 Other Expenditure".

4. The Engineer-in-Chief (R&B) MDR AP, shall take further necessary action duly following relevant IRC codes while executing the work.

5. This order issues with the concurrence of Finance (FMU.TR&B) Dept vide their UO.No.FIN01-FMUOBES/23/2020, dt.11.05.2021 (Computer No.1358886).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M T KRISHNA BABU
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) MDR, Vijayawada,
Copy to:
The Finance (FMU.TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada.
The Pay and Accounts Officer, Vijayawada.
The P.S. to Hon'ble M(R&B).
The P.S. to Prl. Secretary, TR&B Dept.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER